AMENDMENT NO. ONE TO
PROFESSIONAL SERVICES AGREEMENT WITH
BOHLIN CYWINSKI JACKSON FOR

NEWPORT BEACH CIVIC CENTER & PARK DEVELOPMENT PLAN
PHASE THREE

THIS AMENDMENT NO. ONE TO PROFESSIO AL SERV CES AGREEMENT
(*Amendment No. One"), is entered into as of this day of , 2011,
by and between the CITY OF NEWPORT BEACH, a California Mumupal Corporation
("City"), and BOHLIN CYWINSKI JACKSON, a Pennsylvania Corporation whose
address is 49 Geary Street, Suite 300, San Francisco, California 94108 ("Consultant™),
and is made with reference to the following:

RECITALS:

A. On November 24, 2010, City and Consultant entered into a Professional Services
Agreement (“Agreement”) for professional services for the third phase of the
Newport Beach Civic Center & Park Project, which consists of architectural and
consultant services for the Bidding and Construction Administration (CA) Phases
less Mass Excavation CA of the Project.

B. City desires to enter into this Amendment No. One to reflect additional services
not included in the Agreement fo increase the scope of work and total
compensation.

C. City and Consultant mutually desire to amend the agreement, as provided below.

NOW, THEREFORE, it is mutually agreed by and between the undersigned
parties as follows:

1. SERVICES TO BE PERFORMED

Section 2 of the Agreement shall be supplemented to include the Scope of Services
dated May 13, 2011, which is attached hereto as Exhibit ‘A" and incorporated herein by
reference. The City may elect {o delete certain tasks of the Scope of Services at its sole
discretion.

2. COMPENSATION

The introductory paragraph to Section 4 of the Agreement shall be amended in its
entirety and replaced with the following: City shall pay Consultant for the services on a
time and expense not-to-exceed basis in accordance with the provisions of this Section
and the Schedule of Billing Rates attached to the Agreement. Consultant's total
amended compensation for all work performed in accordance with this Agreement,
including all reimbursable items and subconsultant fees, shall not exceed Three Million,
Nine Hundred Fifty, Five Hundred Twenty-Two Dollars and no/100 ($3,950,522.00)




without prior written authorization from City (“Total Amended Compensation”). No
billing rate changes shall be made during the term of this Agreement without the prior
written approval of the City.

2.1 The Total Amended Compensation reflects Consultant's additional
compensation for additional services to he performed in accordance with
this Amendment No. One, including all reimbursable items and
subconsultant fees, in an amount not to exceed Fifteen Thousand, Four
Hundred Ten Dollars and no/100 ($15,410.00), without prior written
authorization from City.

3. INTEGRATED CONTRACT

Except as expressly modified herein, all other provisions, terms, and covenants set forth
in the Agreement shall remain unchanged and shall be in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment No.
One on the dates written below.

APPROVED AS TO FORM: CITY OF NEWPORT BEACH,

OFFICE QF THE,CITY ATTORNEY A Californi icipal corporation

Date:_ >/ </// Date: ﬁ}/

Bym By:/‘_%?(/

Leonie Mulvihill . Stepherf G. Badum

Assistant City Attorney : Publt Works Director

ATTEST: b CONSULTANT: BOHLIN CYWINSKI

Date: 23 JACKSON, nnsylvania Corporation
Date: /E\%

By: DCZKDW Q WWW\V By: %W@

Leilani i. Brown ‘. Gregory R Mottoia

City Clerk : Vice Pregident

Date: ob/o'r/'wll'

By: IMMM)Q\/\/\

William D. Loose
Vice President and Treasurer

Attachment: Exhibit A — Additional Services to be Performed







13 May 2011

Mr. Steve Badum, Public Works Director
City of Newpaort Beach

3300 Newport Boulevard

Newport Beach, CA 92663

Project: Newport Beach City Hall
Newpaort Beach Project Number xxx
BCJ Project 08519D

Subject: Changes in Southern California Edison (SCE) requirements
Additional Services Proposal {BCJ Project 08519D x02})

Dear Mr. Badum:

As you are aware, there has been an ongoing conversation with Southern California Edison {SCE) regarding the
powering of the Library and the new City Hall. This conversation started in the design phase and the 100% CDs
reflected the input of SCE to that date. After the CDs the conversations continued and in these SCE's
requirements and direction continued to change and evolve, including the introduction of new requirements that no
ohe on the team had encountered on any previous project. Though, in the spirit of tearm work and agreeability, the
design team had initially been able to absorb these many changes, the scope of changes, primarily in their
implementation, became larger than previously estimated. It is this implementation scope on which the additional
service request is based.

Project Scope

The scope of this project will consist of the integration of the final direction from SCE in the Civil, Landscape,
Architectural, Structural, and Electrical disciplines. The updates fo the drawing set with this information will appear
in permit revisions four, five and six. Please see the attached proposals from Arup and PWP for additional scope
detail,

BCJ will manage this process, and coordinate Arup's efforts with the design team, CW Driver and the City.

T
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Project Fee

This proposal is for a time-and-material fee, with a not-tc-exceed amount of $15,410 based on the assumptions
below:

Services BCJ
01 hours Principal $285.00 per hour $285
08 hours Senior Associate  $160.00 per hour $1,280
08 hours Staff | $105.00 per hour $885
Arup 13 April 11 proposal $8,000
PWP 13 May t1 proposal $5,005
Reimbursables BCJ To be billed under base project {08518D) NA
Arup To be billed under base project (08519D) NA
PWP To be billed under base project (08519D) NA
Total $15,410
The BCJ team appreciates the continued opportunity to work with the Newport Beach community towards the
realization of this exciting project. Please contact us if you have any questions or need additional information.

Sincerely yours,

Greg Mottola, AlA Steven Chaitow, AlA
Principal Project Manager

Ce: BCJ Team

OWNER: ARCHITECT: |
City of Newport Beach Bohtin Cywinski Jackson ‘
Signed: Signed:

Printed Name: Printed Name: Gregory 8. Mottola, AIA

Title: Title: Vice President

Date: Date:
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360 Mission Street

Suite 700
Steve Chaltow San Francisco
Bohlin Cywinski Jackson _ CA 94105
49 Gearv Street, Suite 300 United States of America
San Francisco, CA t+1 4159579445

f+1 4159579090

sohn.awerley@arup.com
WWW.Arup.com

94108

April 13, 2011

Dear Steve

4‘ NBCC&P Project - Additional Service Proposal

Electrical, Structural and Civil Engineering Associated with Addition of Below
Grade Electrical Vaults in Loading Dock Area

SRR

SR

This letter provides an additional service fee proposal for Electrical, Structural and Civil
Engineering services associated with the addition of an emergency switch gear near the
Central Library, and below grade electrical vault in the loading dock area adjacent to the
City Hall building. The addition of this equipment alters the approved electrical,
structural, and civil designs and will be documented as Permit Revisions #4 and #5.

Scope of Work

Electrical, Structural and Civil tasks associated with this work include the following:

» Redesign of electrical site plan, riser diagram, and civil utility plans to comply with
direction provided by Tim McGinnis of SCE on Jan 26 and Mar 21. This direction
includes adding an emergency switch gear and capacitor bank on Jan 26, and then
removing the capacitor bank and providing additional access information for the
City Hall transformer on Mar 21.

e Redesign foundation for steel colunn located at grid 1/F and 1/C.

e Redesign to the City Hall foundation along grid line 2 for the vault and its
associated conduit to pass below the foundation.

o Redesign retaining wall and its associated footing between grid B and grid B.6
(referred as Wall “F” on civil documents).

¢ Document items directed in both Jan 26 and Mar 21 meetings on Electrical and
Civil drawings as Permit Revision #4; issued to BCJ on Apr 1.

¢ Document items directed in the Mar 21 meeting on Structural and Civil drawings as
Permit Revision #5, which will be issued to BCJ on Apr 13.

432085973 PROJECT ACMIN/STRATIONI-03 PRCJECT FINANCIAL FILESW-03-01 AI'Up North America Lid
CONTRACTS. COSTS, FEESUS FEE PROPCSALEWS-ADDITION OF ELECTRICAL VAULTS IN
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Exclusions

During the design phase, the Arup team sought to provide {imely response to ongoing
external reviews and constraints by local utilities, which will continue through the
construction phase as required. Prior to the scope items described above, one permit
revision and two coordination meetings were provided by Arup in an effort to keep
discussions between the team and Southern California Edison moving forward. Though
these items are beyond base project services, the design team will not seek additional
compensation for them:

o Civil, Electrical, Telecom and Structural redesigns to locate the Library electrical
meter panel and route electric and telecom services beneath the Library slab to the
basement, as directed by CWD after 100% construction documentation. Revisions
were documented as Permit Revision #3 on Jan 28,

e One (1) in-person team meeting between the design team and SCE on Jan 26 where
Tim McGinnis directed the team to add an emergency switch gear and capacitor
bank. While Paul Barnard had discussed the electrical design with SCE through the
design phase, SCE did not direct the team to include these items until this date.

* One (1) in-person meeting between the design team and SCE on Mar 21, where the
team presented revised documents from direction provided in the Jan 26 meeting.
Tim McGinnis again provided new direction to the team, this time removing the
capacitor pad and providing additional information for locating the City Hall
transformer.

Arup hereby seeks additional fee authorization only for Civil, Electrical, and Structural
redesigns imposed by the Jan 26 and Mar 21 meetings, which will be documented under
Permit Revisions #4 and #5 as outlined above.

Scheduie

We can start on this work immediately once we receive approval from the City for the
additional service. We anticipate completing the scope of work within a week from date of
receiving approval.

Fees

Our fee to complete the above scope of work is $8,000 (T&M not to exceed fee). We will
invoice on a time basis per the approved contract billing rates. Any reimbursables will be
billed to the base project.

Terms and Conditions

We assume that this scope of work will be carried out under the same terms and conditions
as our existing work.
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If you have any questions regarding this proposal please contact me.

Yours sincerely

— .

R YA T
R e
o
p
John Worley, SE
Principal

JAZ085970 PROJECT ADMINISTRATIONG-03 PROJECT FINANCIAL FILES-03-01 CONTRACTS. COSTS. FEESWS
FEE PROPOSALSXS-ADDITION OF ELECTRIGAL VAULTS IN LOADING DOCK.DOCK




